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Section F
Deliveriesor Performance
F.1 Contract Term
The Contractor(s) agreesto furnish, and the Government agrees to purchase, utility distribution services, in
accordance with the terms and conditions of this solicitation, for a 50-year period of performance commencing with
the performance start date.
F.2 Commencement of Service
The Contractor shall complete all transitions and be prepared to provide utility services on the performance start

date. The performance start date is defined as the expiration of the transition period (proposed by the Offeror) and
the initiation of monthly utility service. The 50-year period of performance begins at the performance start date.

Phase | Phase |1 Phase Il
Contract Award Date Transition Period (Pre-performance) | Performance Start Date
Fixed date in time Government and | Offeror proposes duration of Transition Period Ends and
Offeror agreeto terms and transition period; Transition period | Performance of Utility Services
conditions of utility service contract | begins upon execution of contract begins.
award.

F.3 Extension of Contract Performance Period

The contract performance period may be extended on a month-to-month basis for up to 6 months upon the mutual
agreement of the parties.

F.4 Full Text Contract Clauses
52.242-15 -- Stop-Work Order (Aug. 1989)

(a) The Contracting Officer may, at any time, by written order to the Contractor, require the Contractor to stop all, or
any part, of thework called for by this contract for a period of 90 days after the order is delivered to the Contractor,
and for any further period to which the parties may agree. The order shall be specifically identified as a stop-work
order issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with itsterms
and take all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during
the period of work stoppage. Within a period of 90 days after a stop-work is delivered to the Contractor, or within
any extension of that period to which the parties shall have agreed, the Contracting Officer shall either --

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the
Government, clause of this contract.

(b) If astop-work order issued under this clause is canceled or the period of the order or any extension thereof
expires, the Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the
delivery schedule or contract price, or both, and the contract shall be modified, in writing, accordingly, if --

(1) The stop-work order resultsin an increase in the time required for, or in the Contractor's cost properly allocable
to, the performance of any part of this contract; and

(2) The Contractor assertsits right to the adjustment within 30 days after the end of the period of work stoppage;
provided, that, if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and
act upon the claim submitted at any time before final payment under this contract.

(c) If astop-work order is not canceled and the work covered by the order is terminated for the convenience of the
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at
the termination settlement.
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(d) If astop-work order is not canceled and the work covered by the order is terminated for default, the Contracting
Officer shall alow, by equitable adjustment or otherwise, reasonabl e costs resulting from the stop-work order.
(End of Clause)

Alternate | (Apr 1984). If thisclauseisinserted in a cost-reimbursement contract, substitute in paragraph (a)(2) the
words "the Termination clause of this contract” for the words "the Default, or the Termination for Convenience of
the Government clause of this contract.” In paragraph (b) substitute the words "an equitable adjustment in the
delivery schedule, the estimated cost, the fee, or a combination thereof, and in any other terms of the contract that
may be affected" for the words "an equitable adjustment in the delivery schedule or contract price, or both."

(End of Clause)

52.242-17 -- Government Delay of Work (Apr 1984)

(a) If the performance of all or any part of the work of this contract is delayed or interrupted

(1) by an act of the Contracting Officer in the administration of this contract that is not expressly or impliedly
authorized by this contract, or

(2) by afailure of the Contracting Officer to act within the time specified in this contract, or within areasonable
time if not specified, an adjustment (excluding profit) shall be made for any increase in the cost of performance of
this contract caused by the delay or interruption and the contract shall be modified in writing accordingly.
Adjustment shall also be made in the delivery or performance dates and any other contractual term or condition
affected by the delay or interruption. However, no adjustment shall be made under this clause for any delay or
interruption to the extent that performance would have been delayed or interrupted by any other cause, including the
fault or negligence of the Contractor, or for which an adjustment is provided or excluded under any other term or
condition of this contract.

(b) A claim under this clause shall not be allowed --

(1) For any costsincurred more than 20 days before the Contractor shall have notified the Contracting Officer in
writing of the act or failure to act involved; and

(2) Unlessthe claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the
delay or interruption, but not later than the day of final payment under the contract.

(End of Clause)



